Job#	Priority	Buildings Jobs Winter 2025 - 26	Updated Nov 18 2025		Job			
Ctrl + Click to open	1=Hi 5=Low	Brief Description of Job	Location		Started	Volunteers/Helpers (please enter your name)	Comments	Date Completed
<u>1</u>	1	Parquet Floor re-furb	Dining Room		N			
<u>2</u>	1	Kitchen Serving Area & NW Corner	Kitchen & Dining Room		N			
<u>3</u>	1	Clubhouse Redecoration	Dining Room & "Snug"		N			
<u>4</u>	3	Fit Blackout Blinds to Windows	All Bedrooms		N			
<u>5</u>	2	Bedroom Survey	Accommodation Corridor & Bedrooms		Υ		Joh O'Reilly & RB	
<u>6</u>		Bedroom Refurb	Accommodation Block Bedrooms		N			
<u>7</u>	1	Electrical Work	Ladies Toilet / Kitchen		N			
<u>8</u>	4	Electrical Work	Trailer / Car Park		N			
<u>9</u>	2	Hallway(s) Refurb	Clubhouse		N			
<u>10</u>	3	Clubhouse Exterior Walls - Repaint	West & North Clubhouse Walls		N			
<u>11</u>	3	Clean & Grout Shower Room Floors	Accommodation Showers		N			
<u>12</u>		Leaking Gutter above MT sliding doors	Car Park side of MT Shed		N			
<u>13</u>		Worn out taps require replacement	Men's Toilet		N			
<u>14</u>	2	Office Refurbishment and Storage Reorganisa	Club Office		N			
<u>15</u>	2	AVGAS Store Repair	Compound, north side of hangar		Υ		Martin Sloan has cleared sawdust pile	
<u>16</u>	3	Hangar Roof Hoist Re-Certificatioon Project	Hangar		N		On Hold. Check with Martin Sloan	
<u>17</u>	4	Trailer Hitch Rail Repair	North Trailer Rail - Car Park		N			
<u>18</u>		Sewage System Understanding & Documenta	Clubhouse & Car Park		N			
<u>19</u>		Manual & Electric LPG Pump Covers	LPG Tank Compound		N			
<u>20</u>	3	Clear Rubbish & non- essential items	Old MT Shed		N			
<u>21</u>	1	Clubhouse Front Door	Entrance		N			
					ļ			
	ļ				ļ			<u> </u>
	ļ				ļ		 	<u> </u>
	ļ				ļ		<u> </u>	<u> </u>
	<u> </u>				ļ		<u> </u>	<u> </u>
	<u> </u>	 			ļ			<u> </u>